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TIME EXTENSION REQUEST — CTC RESOLUTION G-99-27
CTC STIP GUIDELINES
SECTION 59 - TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-45

CTC ACTION TAKEN

Request for Contract Award Extension for the projects listed on the attached chart are approved
to the date specified for each project.

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for the construction phase of

local grant projects are available for contract award for a period of 12 months from the date of
allocation.

The projects listed on the attached chart totaling $171,000 received an allocation for construction
during the 1998-99 or 1999-2000 fiscal year. The project sponsors are requesting an extension to the

contract award element, per Resolution G-99-27. The responsible regional transportation planning
agency concurs with the request.

RECOMMENDATION

The Department of Transportation recommends the Commission approve the requests for the time
period indicated on the attached list.

SUMMARY

The Commission allocated $171,000 in Fiscal Years 1998-99 and 1999-2000 for projects on the
attached list. To date, the agencies have been unable to award the contracts against the allocations.
The attachment shows the details of the projects and the delays that resulted in the extension requests.

Attachment
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